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IOOS DIF / IEA Integration: Radiance Contract 
Through June 2009

Key Issues/Risks

 No Issues

G

G

Performance Parameters

Budget/Funding (FY2009)

G

Measure Planned Actual
1. Write HDF5 response for PyDAP FY09 Q4 0

2. Write OPeNDAP plugin in PyDAP FY09 Q4 0
3. Integrate ERDDAP into REDM (Planning Service) FY10 Q2 0

Project Performance Measures

Milestones Planned = 1 (FY09)Milestones Met = n/a (FY09)
1 (Q4) 1 (Q4)

Milestones Planned = 1 (FY10)Milestones Met = n/a (FY10)
1 (Q2) 1 (Q2)

Schedule

G
APR MAY JUN JUL AUG SEP

Plan $13,600 $27,200 $40,800 $54,400 $68,000 $81,600
Act $13,600 $27,200 $40,800
Var $0 $0 $0

OCT NOV DEC JAN FEB MAR
Plan $87,200 $92,800 $98,400 $104,000 $109,600 $115,200

Act
Var
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